

☐ SECRET

☒ CONFIDENTIAL 13015

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

8 June 1967

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

31 October 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 95%  
PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST ☐ AWARD FEE

☒ PERFORMANCE ☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 June 1967

SIGNATURE OF INSPECTOR

DIVISION

Declass Review by  
NIMA/DOD

TDS

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The bench model Sine-Wave Test Equipment was delivered on 23 March 1967 to E.D.L.B. Although the device performed acceptably at the contractor's plant, EDLB personnel have not been able to get it functioning properly in their lab. Effort is being continued by EDLB to try to pinpoint the trouble so that it can be evaluated in our lab. If this unit performs satisfactorily (in our lab), it is probable that we will order the mobile test unit.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET☒ CONFIDENTIAL

13015

☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

RDP78B04747A000700050015-4

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

14 April 1967

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

31 October 1967 (see reverse)

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

99%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST ☐ AWARD FEE☒ PERFORMANCE ☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 March 1967

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR

SIGNATURE OF APPROVER

FORM  
8-66

1897

USE  
PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

25X1A 1. On 23 March 1967, delivery was accepted on the bench model Sine-Wave Test Equipment by [redacted] and the undersigned. (This equipment is now being utilized in E.D.L.B./NPIC).

2. For the purpose of determining award fee based on performance of this instrument, the following data is included:

a. It's spatial resolution capability is at least 1000 lines/millimeter. (However the resolution targets available do not permit determination of it's actual resolution limit).

b. Comparison of measured and calculated MTF curves are within five (5) percent. (An acceptance test witnessed by [redacted] the undersigned demonstrated a correlation of MTF curves of 0.038.) 25X1A

3. The contractor is submitting a request for a cost overrun in order to complete the second version which is to be a portable model which would be used by contract monitors.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

9 February 1967

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

1 March 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 95%

See reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ AWARD FEE☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

24 January 1967

TDS

SIGNATURE OF INSPECTOR

DIVISION

INSPE

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Note # 1 - It is believed that the contractor is over expended, however, he has not and probably will not ask for additional funding.

Note # 2 - This device has been completed for several months. However, the device has not yet performed to the satisfaction of the contractor or  of NPIC. It does, however, conform to contractual specifications and could pass the acceptance tests as stated in the contract. It is now considered that the stated specifications are not realistic and it is to the benefit of the government that the contractor continue work on the instrument until it performs to the satisfaction of all concerned.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

20 December 1966

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

20 January 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

95%

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ AWARD  
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 December 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPE

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

1. It has been necessary to postpone the official acceptance test on the sine-wave test equipment being developed for us by [ ] 25X1A

The tests were scheduled for 14 December 1966 but could not take place because of unforeseen technical difficulties. Actually, the unit will meet the contractual specifications and clearly indicated the capability of passing the required acceptance tests. The major difficulty lies in the reliability of such measurements and the answer to such questions is so important to the ultimate application of this device that an additional testing and evaluation period prior to its acceptance lies in the best interests of NPIC.

25X1A

2. It is therefore recommended that the acceptance tests be performed on or before 19 January 1967. The delay should not be prejudicial to [ ] whose general performance has been excellent.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

#13015

☒ CONFIDENTIAL☐ UNCLASSIFIED

APPROVED For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4		CONTRACT NO.		TASK NO.	
CONTRACT INSPECTION REPORT		[REDACTED]		[REDACTED]	
TO:		DATE			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		29 November			
		INSPECTION REPORT NO. (If final, so state)			
		11			
		ESTIMATED COMPLETION DATE			
		30 November 1966			
NAME OF CONTRACTOR					
[REDACTED]					
TYPE OF COMMODITY OR SERVICE					
Sine-wave Test Equipment					
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS		
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 95%					
PER CENT OF FUNDS EXPENDED - 95%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT			NOTE:		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
IF YES, CHECK TYPE					
<input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY	
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE			
3. <input checked="" type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
16 November 1966					
SIGNATURE OF INSPECTOR			DIVISION		
[REDACTED]			TDS		
			SIGNATURE OF APPROVER		
			[REDACTED]		

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

[redacted] indicated that the prototype unit would be ready for delivery inspection on 30 November 1966. However, the inspection visit to their plant has been deferred until early December at which time we will have determined the disposition of the instrument.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ ~~CONFIDENTIAL~~☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

16 September 1966

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

31 October 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

05%

PER CENT OF FUNDS EXPENDED -

05%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD  
FEE☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EX

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

#997004

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

5 July 1966

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

October 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

77%

PER CENT OF FUNDS EXPENDED -

77%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 June 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EX

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

FINAL

25X1A [ ] was contacted by telephone on 30 June 1966 to determine the status of the sine-wave test equipment. [ ] stated that the laboratory model would be completed by the end of August. The portable model was expected to be completed by the end of October.

25X1A [ ] was asked to submit a request for a time extension of two months on the basis of his new estimated completion date. He was told to submit his request to the contract officer in writing. 25X1A [ ] agreed to do this. No additional funds will be required to complete the equipment.

A monthly progress report was received on 15 May 1966.

25X1A

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

13 May 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

August 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

65%

PER CENT OF FUNDS EXPENDED -

65%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒

PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 April 1966

SIGNATURE OF IN

INSPECTOR'S EXT

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

FORM

10-65 1897

USE  
PREVIOUS  
EDITIONS

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

[redacted] was visited on 28 April 1966 by [redacted].  
A meeting was held with [redacted]. An inspection  
of the target cameras and the sine-wave test equipment was made.  
Inspection of the targets revealed that the 1000M<sup>-1</sup> patterns were  
clearly resolvable.

25X1A  
25X1A

The original design of the sine-wave test equipment (before the  
change of scope) is nearing completion but the sine-wave tester for  
film viewers is behind schedule. [redacted] has attributed the  
slippage in schedule to the start up time required after the long delay  
due to contract negotiations. The contractor will remain within  
allocated funds, however, he will be approximately two months late in  
making final delivery.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET

#997004

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

14 March 1966

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

15 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 60%

PER CENT OF FUNDS EXPENDED - 50%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☒ YES ☐ NO  
IF YES, CHECK TYPE

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 March 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENS

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

25X1A

25X1A [ ] of the Exploratory Development Laboratory Branch, P&DS  
25X1A visited [ ] on 8 March 1966. A meeting was held with Dr.  
25X1A [ ]

25X1A [ ] reported that [ ] has a new company treasurer,  
25X1A [ ] who should be cleared secret because he will be handling  
all the invoices.

25X1A

25X1A [ ] expressed a concern over the contractual details which have  
not been fully cleared up. He fears payment of his last invoice will be  
25X1A unnecessarily delayed. [ ] has been contacted on this matter and has  
25X1A assured [ ] that no delays should be encountered.

25X1A [ ] reported that he saw targets containing 1000M<sup>-1</sup> patterns, clearly  
resolved. The program is nearly back on schedule after a long delay due to  
contractual negotiations. The work being done on the program is clearly  
impressive and well done. Two new dark rooms are being built and should be  
completed in another week or two. Cameras for making the resolution targets  
are now completed and properly adjusted.

Previous delays in contractual negotiations have caused a delay in the  
overall program. Now that the contractor and contract administration have  
agreed on a contract, the Sine-Wave Program will be back on schedule.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#997004

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

27 January 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

15 June 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED -

86%

PER CENT OF FUNDS EXPENDED -

50%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 January 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Progress on the Sine-Wave Testing Equipment is still being delayed due to renegotiation proceedings. A redirection in scope was presented to TDB on 1 December 1965. TDB accepted the redirection at that time.

As of the last contact with [ ] on 18 January 1966 he had received no official word to resume work on contract [ ]. Progress on this project will be held up until [ ] receives official word from the Government.

25X1A  
25X1A  
25X1A

[ ] has been alerted of the delay on this project due to contractual incompleteness, and he is doing everything in his power to expedite matters.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL #997004

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

15 November 1965

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 85%

PER CENT OF FUNDS EXPENDED - 50%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

INSPECTOR'S EXTENSION

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

25X1A

Progress on the Sine-Wave Testing Equipment has temporarily been halted. During the course of testing and evaluating the breadboard equipment the contractor indicated a new approach should be pursued giving the Sine-Wave Testing Equipment more versatility.

25X1A [ ] has submitted a proposal to implement a new system which will be compatible with the space limitations of rear-projection viewers and microscopes. The proposal has been evaluated and accepted. An R&D Catalog form has been written and submitted for T.D.B. action.

25X1A [ ] has also proposed to supply line targets to be used with the sine-wave test equipment. Since it is cheaper to obtain the targets from [ ] than from any other source it was recommended to accept [ ] proposal.

25X1A monthly report has been received and evaluated.

25X1A [ ] of NPIC/P&DS plans to visit the [ ] facilities on 18 November 1965 to discuss future plans and goals of the Sine-Wave Test Equipment with [ ]

25X1A

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL #9970☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

30 September 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.PER CENT OF WORK COMPLETED - 85%  
PER CENT OF FUNDS EXPENDED - Information unavailable at this time.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES☐ NO

IF YES, CHECK TYPE

☐ COST☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 September 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

A meeting was held at [ ] facilities in [ ]

25X1A

[ ] on 29 September 1965, to establish contact with Dr.

25X1A

25X1A

[ ] and inform him of the newly appointed <sup>technical</sup> ~~contact~~ monitor, [ ]

25X1A

[ ]

25X1A

25X1A

[ ] stated that two proposals concerning future work on the "Sine-Wave Testing Equipment" were to be sent to MPIC the week of 3 October 1965, along with the fourth progress report. Further action on the part of the monitor will be deferred pending receipt of stated reports.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET



☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

13 July 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine-Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

27%

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES☐ NO

IF YES, CHECK TYPE

☐ COST☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 July 1965

25X1A

SIGNATURE OF INSPECTOR

DIVISION

INSPEC

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On 8 July 1965, a monitoring trip was made to [REDACTED]

25X1A

[REDACTED] explained the theory behind the development of the test equipment and reviewed their progress to date. A laboratory breadboard had been set up and was demonstrated to us utilizing sine-wave filters provided by NPIC/P&DS/EDL. The demonstration was quite impressive and proves that the principle will really work.

25X1A

[REDACTED] has come up with a new concept of how to implement the system. The new approach is external and obviates a number of problems concerned with how to apply the present system within the space limitations of rear-projection viewers and microscopes. We can obtain this new system in place of the old system or we can obtain both if we wish to apply additional funds. [REDACTED] will forward, through [REDACTED] a cost and technical proposal covering the addition of the new system.

25X1A

[REDACTED] will continue work on a 1000 line target. They feel they can accomplish this in the near future. It may be cheaper to obtain a target from them than from [REDACTED]. A monthly progress report has been received and evaluated.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

31 March 1965

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 20%

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 March 1965

SIGNATURE

INSPECTION

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Monthly inspection reports have been received on schedule.

A meeting was held 15 March 1965 at the contractor's facilities for the purpose of reviewing progress and discussing specifications for the sine-wave filters, which are being made by NPIC's Exploratory Development Laboratory.

25X1A [redacted] and they first discussed further specifications for the sine-wave filters which were delivered by [redacted]. It was decided that subsequent filters would be made on film (as opposed to glass plates) and that modulations in three of four densities should be produced to provide alternatives for final decisions.

25X1A The EDL will continue its work on the filters and will periodically supply trial samples to [redacted]. The final group of filters is to be furnished with information on frequency, modulation, characteristic curve, etc., and is to be delivered at the end of the contractor's program.

25X1A The project monitor reviewed viewer equipment and developments for which the sine-wave testing equipment will be used to measure optical performance. The testing equipment's target will be placed in a viewer's film plane. It will have a maximum thickness of 2 cm: this might offer some physical problems with, for instance, the [redacted] viewer whose tolerances in this area are severely limited by glass platens. Another problem anticipated with microscope-type viewing instruments, which are not specifically included in the scope of the present contract and which might require a modified testing device or adapter to be built as part of a follow-on contract.

25X1A [redacted] has chosen to attempt making the special 1020 1/mm sine-wave targets which, as the contract states, were to be GFE. At the time of contract negotiations, it was felt that a GFE stipulation would relieve the contractor of otherwise rhetorical performance standards (see 5 January 1965 Inspection Report, third paragraph of the discussion). The alternative of making their own targets was discussed, and it was believed advisable to treat procurement of targets -- from either [redacted] or any other source -- as a separate, fixed-fee action.

25X1A Although we have not officially committed ourselves, we have encouraged [redacted] effort at least up to the point of proving that they will or will not be able to meet specifications.  
25X1A [redacted] is absorbing this preliminary experimental work as part of its work on the testing equipment.

25X1A [redacted] is the only other company carrying on work of sufficient caliber in target-making, and we are currently supporting their work toward high-resolution (1200 1/mm), three-bar square-wave targets.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

CONFIDENTIAL

CONTRACT INSPECTION REPORT (Contd)

A 13-bar target, however, is required for the sine-wave testing equipment: specifications are not severe since only the first harmonic of the 13 line pairs will be used. Periodicity is the only binding characteristic, although contrast must be known.

Since these characteristics can be far less precise than those which [ ] aims toward in its program, [ ] has the capability of producing the 13-bar target. The company has recently successfully achieved the 600/ 1/mm target and is now involved in perfecting special oil emersion techniques for the 1200 1/mm targets. Pending a progress report from the project monitor on [ ] current work as well as a report (within the month) from [ ] on the relative success or failure of their effort, we will take action in the appropriate direction.

CONFIDENTIAL

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 January 1965

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Sine Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 Dec. 1964

S

DIVISION

PDS

IN

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

25X1A 25X1A  
25X1A

25X1A A technical meeting was held at [ ] facilities in [ ]  
25X1A [ ] on 17 December 1964, to initiate the new contract on "Sine-Wave Testing  
25X1A Equipment." In attendance were [ ] P&DS/EDL, [ ] P&DS/DB;  
[ ] president of [ ] 25X1A  
[ ] 25X1A

As agreed with the contractor, sine-wave filters -- which are required for the equipment -- are to be produced by the Exploratory Development Laboratory. The theoretical values and practical constraints in producing the filters were discussed at some length, with conclusions that the task would be fairly simple for EDL to perform. EDL's technique will be photographic, using glass plates, and will provide filters for sine-waves of 1 and 15 lines/mm.

25X1A [ ] has requested any kind of samples from EDL's initial work as soon as possible.

The sine-wave testing equipment also requires test targets in excess of 228 1/mm. These are to be provided as GFE, since one of the performance incentives set for the contract is to be the spatial frequency capability of the equipment and that capability is in part dependent upon the quality of targets supplied by us. Obviously, the resolution of the target we supply sets the maximum performance standard to which we can hold the contractor. If, by some chance, we could not supply a target of 1040 1/mm (and that likelihood is highly doubtful), performance levels and fees would have to be adjusted accordingly. In this way, [ ] is relieved of a limiting factor which affects performance and is not in their realm of responsibility.

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700050015-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET